

Subject	Minutes Of the DDC Meeting
Date & Time	31-10-2023 at 10-30 AM
Venue	The Office Conference Hall of The District Commissioner, Golaghat

The meeting was held in presence of Heads of various Development Departments of the district and Chaired by Smti. Orpah Baglary, ACS, District Development Commissioner, Golaghat.

The list of participants is given in Annexure – 1.1.

At the very outset the District Development Commissioner, Golaghat welcomed the members present in the meeting and then observed one minute silence in memory of departed soul of District Agriculture Officer, Golaghat late Ranjit Sarmah. The Members also taken oath in connection with “Rastriya Ekta Divash”.

After that the meeting discussed elaborately and emphasized on the following aspects:

Sl. No.	Sector	Administrative Department	Scheme/ Project reviewed and Action to be taken	Agency responsible & Timeline
1	Infrastructure	IRRIGATION DEPARTMENT GOLAGHAT SARUPATHAR DIVISION	<ul style="list-style-type: none"> ➤ The Officials from Golaghat Sarupathar Irrigation Division informed that LIS from river at Greater Gomari Area under RIDF -XXVII (NABARD) for the year 2022-23, construction of Barge, Control Room and Intake Reservoir are in progress. Construction can be done after harvesting of crops in field. ➤ LIS from river Doyang in Bendit Pathar at Sarupani (3 points) under SOPD-G for the year 2021-22, work in progress. Notice has been served to the contractors for early completion of the work and the scheme is likely 	

			<p>to be completed by December/2023 after harvesting of crops.</p> <ul style="list-style-type: none"> ➤ LIS from river Doyang in Golaghat and Sarupathar LAC under PMKSY-HKKP-SMI for the year 2022-23, estimate for technical sanction has been submitted and E-Tendering will be floated shortly from higher authority. ➤ LIS from river Chelcheli and Ghiladhari and improvement of Meranodi FIS under RIDF-XXIX (NABARD) for the year 2023-24 under Golaghat LAC admn. Approval has been accorded and estimate has been submitted for accordance of technical sanction. ➤ LIS from river Doyang at Rajabari of Ratanpur, Kachamari and Chowdangpathar area under RIDF-XXIX (NABARD) for Golaghat LAC for the year 20123-24, Admn. Approval has been accorded and estimate has been submitted for accordance of Technical Sanction. ➤ LIS from river Dhansiri at Padum Pukhuri arwea under SOPD-G for the year 2023-24. 	
--	--	--	--	--

			<p>Estimate for accordance of Administrative Approval has been submitted.</p> <ul style="list-style-type: none"> ➤ Rengma FIS under AIBP for the year 2009-10, up to date physical progress of the scheme is 75%. Proposal for foreclosure of the scheme under AIBP has been submitted and requesting to provide another programme to complete the scheme in all respect. 	
2	Infrastructure	IRRIGATION DEPARTMENT BOKAKHAT KHUMTAI DIVISION	<ul style="list-style-type: none"> ➤ The Executive Engineer informed that MDTWS (5 points) at Rangamati Mouza Under RIDF-XXVIII new for the year 2022-23 work is in progress and the physical progress is 20%. ➤ Solar Powered MDTWS at Kathalguri Central Dev. Block Area (2 points) under RIDF-XXIX (NABARD) for the year 2023-24, Admn. Approval issued on 20-09-2023. ➤ 2 points MDTW scheme at Mohura GP area under RIDF -XXIX (NABARD) for the year 2023-24 admn. Approval issued on 20-09-2023. ➤ Maoput Chapori MDTWS (2 points) under RIDF-XXIV for the year 2020-21 the scheme is running 	

			<p>condition and the physical progress is 100%.</p> <ul style="list-style-type: none"> ➤ Solar Powered MDTWS at Khumtai LAC (2 points) under RIDF-XXVII for the year 2021-22 the scheme is in running condition and the physical progress is 100%. 	
3	Infrastructure	PHE BOKAKHAT DIVISION	<ul style="list-style-type: none"> ➤ The Executive Engineer PHE Bokakhat Division informed that FHTC achievement against the target of 25161 for the year 20223-24 is 5588 and the percentage of achievement is 24.12%. ➤ The E,E. informed that Retrofitting and New Schemes under JJM 177 nos. of schemes handed over and 192 nos. of schemes yet to be completed. ➤ Regarding Jal Mitra Training, Engagement and Remuneration paid the E.E. informed that total 160 nos. of Jal Mitras Trained and 154 nos. engaged and remuneration paid to 154 nos. of Jal Mitras. ➤ Meeting discussed the physical progress of SBM(G) phase-II activities and also discussed regarding the ODF plus coverage and its achievement. ➤ Meeting also discussed the progress of running 	

			water facilities in schools and AWCs under Bokakhat PHE Division.	
4	Infrastructure	PHE GOLAGHAT DIVISION	<ul style="list-style-type: none"> ➤ Meeting discussed the FHTC status for financial year 2023-24 under Golaghat Division. ➤ The Officials from PHE Bokakhat Division informed that Tap Connections provided as on 29-10-2023 (For FY 2023-24) 32,912 nos. of HHs. ➤ Meeting discussed the S.O. wise FHTC Target VS achievement for Oct/23 and schemes pending for hand over. ➤ Meeting discussed the progress of Mega Schemes under Golaghat Sarupathar Sub-Division and also status of Jal Mitra trained, engagement and remuneration paid. ➤ Meeting discussed about the villages where household tap water sample is tested using FTKS or in laboratory. ➤ Meeting discussed about the status of Har Ghar Jal certification. ➤ Meeting discussed about the running water facility in schools and AWCs and also the SABM(G) Phase-II target and achievement 	

			of Golaghat Sarupathar PHE Division.	
5	Development	P & R.D. DEPARTMENT	<ul style="list-style-type: none"> ➤ The CEO, ZP, Golaghat gave a presentation regarding Panchayat Development Index (PDI) and requested the Heads of Development Deptts. to extend their help and cooperation in this regard. For convenience of deptts. concerned related papers were also circulated amongst the heads of development deptts. ➤ Meeting discussed the work status under MGNREGA for the financial year 2021-22. ➤ Meeting discussed the Community SOAK Pits schemes and also the physical progress of complete and under construction houses under PMAY-G as on 27-10-2023. ➤ Meeting discussed the XV Finance Commission Grant and also status of XBV-FC of ZP/AP/GP under Golaghat Zila Parishad. ➤ Meeting discussed the P&RD and PHED convergence scheme. ➤ Meeting also discussed about the progress of ASLRM, Golaghat. 	

6	Infrastructure	VETERINARY DEPARTMENT	<ul style="list-style-type: none"> ➤ Meeting discussed the ongoing scheme under National Animal Disease Control Programme (NADCP) and its achievement on Sept/2023. The DVO informed about the achievement of registration of Cattle, Ear tagging, health card issuing and vaccination -FMD & Brucella. ➤ Meeting discussed the progress of registration of pig, ear tagging, health card issuing and vaccination – Classical Swine Fever (CSF) under Live Stock Health Disease Control Programme (LSDCP) during the month of Sept/2023. ➤ Meeting discussed about the target, previous achievement, current achievement of Backyard sheep & Goat Development, Grass Cultivation by individual farmers and Moringa Cultivation (Pilot Project) under National Livestock Mission (NLM) during the month of Sept/2023. 	
7	Social Sector	SPORTS & YOUTH WELFARE DEPARTMENT	<ul style="list-style-type: none"> ➤ Meeting discussed about the progress of Play Field Development work under Assam Youth Development Mission Society 	

			<p>(AYDMS) of MMS-CMSGUY.</p> <ul style="list-style-type: none"> ➤ On a query from DDC the DSO informed that no issue with other deptts. The DDC asked the DSO to complete the schemes on time and not to compromise with quality of works. ➤ The DSO gave a briefing about the preparation of “Khel Maharan”. He also informed that total registration in Golaghat District 30329. 	
8	Infrastructure	PWD (NH) DIVISION	<ul style="list-style-type: none"> ➤ On a query from DDC the E.E. NH Division informed that no ongoing project in Golaghat District under this Deptt. He also informed that total Golaghat District Road length 89.90 KM and bridges nos. 26. ➤ The E.E. gave a briefing about the details of KNP Consultancy Project and its development. 	
9	Infrastructure	PWD Bokakhat Territorial Roads Division	<ul style="list-style-type: none"> ➤ Meeting discussed the physical & Financial progress of all schemes for the month of Sept/2023 under Bokakhat Territorial Road Division. ➤ Meeting discussed the progress of schemes implemented under RIDF, SOPD(G) for the year 2017-18 to 2020- 	

			<p>21, 2021-22, 2022-23 and SOPD (G) (Municipal Area Road) and SOPD (ODS).</p> <ul style="list-style-type: none"> ➤ Meeting discussed the progress of the scheme implemented under SOPD (FDR), Conversion of SPT Bridge in to RCC Bridge, PMGSY-II, PMGSY-III, APART, CMRD-P, MMUPPNA and MMPNA. ➤ DDC asked the EE to complete all works before time. ➤ The EE informed that (1) Const. of road from Sapjuri to Balijan via Borbhetya (2) Const. of road from Kalakhowa to Naharjan Ali via Naharjan and (3) Const. of Road from NH-37 to Pathori via Dusutimukh and Rongagora under PMGSY-III work completed in all respect. 	
10	Infrastructure	PWD Golaghat & Khumtai Territorial Roads Division	<ul style="list-style-type: none"> ➤ The EE informed that under RIDF -XXVII (Road & Bridges) 1(one) no. bridge project work is in progress and over all progress is 72% and will be completed before time. ➤ The EE also informed that under RIDF-XXVII (Road cum Embankment works) for 4 nos. of projects, works 	

			<p>are in progress and over all progress is 76% and it will be handed over before time.</p> <ul style="list-style-type: none"> ➤ The EE also informed that under Mukhya Mantrir Path Nabikaran Achani 2022-23 4 nos. of project (12 nos. of roads) over all progress is 96%. ➤ Meeting discussed the SDRF, APART scheme, Asom Mala and NABARD Scheme. ➤ Regarding slow progress of construction works of Dhodar Ali and PHG Path the meeting decided to write a letter to Project Director, World Bank Fund and Chief Director, ASID respectively. 	
11	Infrastructure	PWD SARUPATHAR Territorial Roads Division	<ul style="list-style-type: none"> ➤ The Executive Engineer informed that under RIDF XXVII (2021-22), RIDF XXVII (2022-23), SOPD-G (2022-23), APART (2021-22), MMPNA (2022-23), MMPPNA (2022-23) and MMUPPNA-RIDF-XXVIII (2022-23) total 15 nos. of scheme sanctioned and out of which 3 nos. of schemes have already been completed. DDC asked the EE to complete the schemes on time. ➤ The EE informed that 	

			<p>the boundary wall construction of Were House development and renovation under APART (2021-22) progress is very slow due to modification of construction drawing for the renovation works.</p>	
12	Infrastructure	PWD (B&NH) DEPARTMENT	<ul style="list-style-type: none"> ➤ The officials from PWD (Bldg) Golaghat informed that infrastructure for New Medical College & Hospital at Golaghat work is in progress and the progress is 16.5%. ➤ Regarding construction of Loveleena Borgohain Multi-purpose Sports Complex (Mini Stadium) at Sarupathar work is in progress and the progress is 36%. ➤ Construction of Science College at Sarupathar under Signature Project for the year 2018-19 the work is in progress and the progress is 48%. ➤ The EE also informed that the progress of Biranganaati Sadhani University at Golaghat is 4% and the progress of const. of Integrated Office of the Deputy Commissioner, Golaghat is 10.65%. 	

13	Development	District Industries & Commerce Centre	<ul style="list-style-type: none"> ➤ Meeting discussed the present status and progress of PMEGP scheme. The GM informed that under PMEGP Scheme application received 178 nos, and application forwarded after scrutiny 161 nos. and sanctioned received 18 nos. involving an amount of Rs. 50.79 Lakh. ➤ The GM informed that under PMFME Scheme loan application forwarded to bank 118 nos. Target received 207 nos. Loan sanctioned by bank 22 nos. and disbursed 10 nos. Loan sanctioned amount Rs. 114.74502 Lakh. ➤ Regarding Industrial and Investment Policy of Assam the GM informed that 7 nos. of application received for eligibility Certificate under IIPA, 2019 and 4 nos. of application recommended to the O/ O the Commissioner of Industries & Commerce, Assam for Eligibility Certificate. He also informed that 2 nos. of application reverted back due to lack of document. 3(three) nos. Of application got eligibility Certificate. ➤ Meeting discussed the progress ofn UDYAM
----	-------------	---------------------------------------	---

			<p>Registration and the Training Programme on quality Management for Small Tea Growers of Golaghat District.</p> <ul style="list-style-type: none"> ➤ Meeting discussed the present status of International Agor Trade Centre at Dabidubi. 	
14	Development	Agriculture Department	<ul style="list-style-type: none"> ➤ The DAO informed that under PM-KSY (20123-24) the process of awareness camp, form collection, registration and distribution process are going on. ➤ Meeting discussed the progress of schemes implemented under RKVY & NFSM during 2023-24 and also HMNEHS Scheme. ➤ Regarding PMFBY (Kharif 2023-24) the DAO informed that target received 14,960 nos. and achievement 18, 186 nos. ➤ Regarding PM-KISAN beneficiary enrolment the DAO informed that 1st Level validated data 1,70,071 nos. and eligible found 1,19,674 nos. Successfully aadhar authenticated 53,321 nos. E-KYC done out of aadhar authenticated farmer 48,464 nos. E-KYC pending out f aadhar authenticated farmer 3,207 nos. 	

			<ul style="list-style-type: none"> ➤ Regarding Assam Millet Mission the DAO informed that Finger Millet (2023-24) Miniket demonstration 78 nos., Technical Demonstration 174 nos. Total demonstration 252 nos. Total seed received 6 qtls and area covered 50 Hac. ➤ The DAO informed that under Black Gram Cultivation total seed received 384 qtls. Nos. of beneficiary 64 nos. and distribution has been completed. 	
15	Reforms & Governance	Forest (Territorial) Department	<ul style="list-style-type: none"> ➤ The DFO(T), Golaghat informed about the present status of MCA / MAHAL and its location. ➤ The DFO informed about the progress of works (Building Construction) being implemented under the department. ➤ Meeting discussed about the elephant depredation in Golaghat District. The DFO gave a briefing about Radio Calling of Wild Elephant in Golaghat District. ➤ Meeting discussed about the plantation activities taken under Forest (T) Department. 	
16.	Development	COOPERATION DEPARTMENT	<ul style="list-style-type: none"> ➤ The ARCS informed hat out of 40 nos. of PACS 39 nos. adopted Model 	

			<p>Bye-Laws in their Annual General Meeting (AGM) for the year 2022-23 in Golaghat District. The Merapani SS Ltd. Has not adopted Model Bye-Laws due to lack of quorum in its AGM.</p> <ul style="list-style-type: none"> ➤ Regarding Computerization of PACS the ARCS informed that under Central Govt. initiative computerization of all PACS will be completed within the year 2026. In Golaghat District 9 nos. of PACS are selected for the 1st phase. ➤ The ARCS informed that CSC in PACS registration process is going on and 12 nos. of new PACS/GPSS formed in Golaghat District. ➤ Meeting discussed about Agricultural Infrastructure Fund (AIF) Grain Storage plan and PACS as Jana Ausoudhi Kendra and PACS as Fertilizer Distribution Centre. ➤ Regarding PACS as Retail Petrol Business Out Let/LPG Distribution the ARCS informed that 2 Nos. of PACS applied for Petrol/Diesel Pump in Golaghat District. But no PACS of Golaghat District have applied for
--	--	--	--

			<p>LPG distribution in open category,</p> <ul style="list-style-type: none"> ➤ The ARCS informed that CSC in college Coop. Societies Registration process completed and CSC is under process. 	
17	Social Sector	CULTURAL AFFAIRS DEPARTMENT	<ul style="list-style-type: none"> ➤ On a query from DDC the officials from Culture Centre Golaghat informed that total 2(two) nos. of Culture Centre are in Golaghat District. One in Golaghat and other in Sarupathar. ➤ The officials from Culture Centre also informed that total 1100 members participated in Bega Bihu Event. She also informed that 8 nos. of cultural workshop have been completed in Golaghat District. ➤ The i/c Culture Centre also gave a briefing about the preparation of Sanskritik Maha Sangram to be held from 10/11/2023. She also informed that registration crossed 1500 nos. on 30/10/2023. 	
18	Social Sector	HEALTH DEPARTMENT	<ul style="list-style-type: none"> ➤ Meeting discussed the Leprosy activities in Golaghat District. On a query from DDC the Joint Director, Health Services informed that 19 nos. of leprosy patient is in Golaghat District. She also 	

			<p>informed that leprosy case detection campaign is going on in Golaghat District.</p> <ul style="list-style-type: none"> ➤ Meeting discussed the epidemiological situation under Golaghat and activities of immunization programme. ➤ Meeting discussed the progress of control of blindness and Mental Health Programme and National Programme for prevention & Control of Deafness. ➤ Meeting discussed the about the progress of Unique Disability Identity (UDID) and ATAL AMRIT ABHYAN and also the progress of AYUSHMAN BHARAT. 	
19	Social Sector	Food CS & CA Department	<ul style="list-style-type: none"> ➤ Meeting discussed the selection of new beneficiary under NFSA/2013. The I/C F&CS informed that Target allotted by Govt. for selection of new beneficiary covering three sub-division of the district 1,42,857 nos. and beneficiary selected by selection committee 85,109 nos. ➤ The i/c F&CS informed that total newly designed ration card allotted to Golaghat District 20,000 nos. and writing of newly designed ration card is going on. ➤ Meeting discussed 	

			<p>the Sub-Division wise lifting and distribution of NFSA rice for the month of Sept/2023.</p> <ul style="list-style-type: none"> ➤ Meeting discussed the paddy procurement during current season and 2nd crop KMS-2022-23 and also the procurement of Mastered seed during Rabi Marketing Season 2022-23. The i/c informed that paddy procurement target for upcoming season 2000MT. 	
20	Development	SERICULTURE DEPARTMENT	<ul style="list-style-type: none"> ➤ Meeting discussed the status of convergence scheme with other department /other organization. ➤ Meeting discussed the proposed scheme/project for Sericulture deptt. of Golaghat District. ➤ Meeting discussed the status of fund receipt and utilization for the month of Oct/2023. ➤ The Asstt. Director Sericulture informed that during the month of Oct/ 2023 achievement of Eri Cut Cocoon , Muga Raw Silk and Mulbery Raw Silk were 69.035 MT, 0.606 MT and 0.994 MT against the target of 149.566MT, 10.580 MT and 1 MT respectively for the year 2023-24. 	
21	Social Sector	WOMEN & CHILD	<ul style="list-style-type: none"> ➤ Meeting discussed the status of utilisation of 	

		DEVELOPMENT DEPARTMENT	<p>SNP Fund for current year/2023-24.</p> <ul style="list-style-type: none"> ➤ Discussed the status of construction of Anganwadi Centre under Golaghat District. ➤ Discussed the Poshan Abhijan activities and Aadhar seeding success percentage and also daily monitoring status of AWC. ➤ Regarding UDID status of AWC the i/c DSWO informed that total application 11,819, generated 2238 nos., rejected application 1418 nos. and not verified 270 nos. 	
22	Infrastructure	TOWN & COUNTRY PLANNING DEPARTMENT	<ul style="list-style-type: none"> ➤ District Development Commissioner reviewed the progress of the CIDF & AMRUT Scheme implemented under T&CP/DoHUA. ➤ The Asstt. Engineer informed that Rejuvenation of water bodies project (Rejuvenation of Rajapukhuri Pond) at Sarupathar under AMRUT 2.0 will be completed December/23. ➤ The Asstt. Engineer informed that Rejuvenation of Biplobi Bir Sankar Baruah Pond, Ward No.8 at Golaghat will be completed March/24. ➤ The Asstt. Engineer 	<p>Dec/2023.</p> <p>March/24</p>

			<p>informed that upgradation and strengthening of Golaghat Town internal road of water logging area alongwith construction and renovation of existing drain in ward No. 1,5,8,10,12 & 13, ward No. 1,5,6 (part-I) at Golaghat under CIDF for the year 2021-22 will be completed March/24 .</p> <ul style="list-style-type: none"> ➤ Rebuilding of Golaghat General Public Field will be completed December/23. ➤ Rejuvenation of Jamuna Drinking water Supply Storage Pond through Bioremediation and upgradation and revamping of water treatment Plant will be completed December/23. ➤ Urban Water Distribution System at Golaghat Town will be completed at August. /23 ➤ The A.E.E. informed that Beatification of Dr. Promodabhiram Park including Boundary Wall, Entrance Gate, Historic Statues and Fountain etc. will be completed Nov/23. ➤ Beautification and upgradation of Jyotirmoyee Children Park including Bounday 	<p>October/ 2023</p> <p>December/ 23</p> <p>December/ 23</p>
--	--	--	--	--

			<p>Wall, Entrance Gate, Play Equipment, cycling track etc will be completed November/23.</p> <ul style="list-style-type: none"> ➤ Reconstruction of Golaghat District Library auditorium with interiors, furniture and finishes, repair of HVAC system, Acoustics will be soon. ➤ Construction of two storied Indoor Stadium complex at Golaghat Sports complex under GDSA will be completed Dec/23. ➤ Improvement of Internal roads & drains under Golaghat Municipal area (Ward No. 1,5,6,7 & 8) under CIDF for the year 2021-22 will be completed soon. ➤ Improvement of internal roads & drains under Golaghat Municipal area (Ward No.9,10,11,12 & 13) under CIDF for the year 2021-22 will be completed Oct/23. ➤ Regarding shifting of old electric post at Jamuna Pukhuri the APDCL authority will take necessary action in consultation with officials of T&CP Deptt. Golaghat. ➤ The officials from DoHUA requested the District Authority to write a reminder letter to Railway Authority 	
--	--	--	--	--

			<p>concerned regarding construction of a culvert at Uday Nagar, Golaghat where a CIDF project is going on.</p> <ul style="list-style-type: none"> ➤ Regarding proposed visit of the Hon'ble Chief Minister, Assam to Golaghat the DDC asked the implementing concerned (CIDF) to make ready the CIDF projects to be inaugurated in all respect before time. 	
23	Development	Handloom & Textiles Department	<ul style="list-style-type: none"> ➤ The DDC reviewed the SAMARTH/Weavers Mudra Yojana/PMJJBY/PMSBY/ Pechan Card / Saw Nirbhar Naari Scheme in the meeting. ➤ The Supdt. of H&T informed that under SAMARTH Scheme 270 nos. of weavers are trained. ➤ Under weavers Mudra Loan Scheme for the year 2023-24 distribution of loan application form is under progress. ➤ Under PMJJBY scheme and under PMSBY scheme enrolment of weavers are under progress. ➤ The Supdt. informed that Pehchan Card distribution is going on. ➤ The Supdt. also informed that under "Saw Nirbhar Naari" 	

			<p>scheme for the year 2023-24 verification of registered weavers is under progress.</p>	
24	Development	FISHERIES DEPARTMENT	<ul style="list-style-type: none"> ➤ Meeting discussed and reviewed RIDF-XXVI, 2020-21/ APART 20190-20, 2022-23/ KCC 2023-24/GAIS scheme. ➤ The DVO informed that under GAIS scheme 2500 nos. of Fish Farmers / Fisherman has been covered till date. ➤ Regarding KCC (2023-24) the DVO informed that 181 nos. of KCC proposals submitted to different bank branches and 16 nos. of KCC proposals sanctioned till date. ➤ Under APART -2022-23 Poly going on at Merapani, Borchapori & PankaCulture Demonstration fish seed demonstration, fish seed stocked and inputs procurement has been completed. Fish culture is in progress. ➤ Under APART-2022-23 Beel Fishery Dev. Civil works in 13 nos. of bills is in progress. Fish seed stocked in 7 nos. of bills and will be stocked shortly in remaining bills. ➤ The DVO informed that under APART-2022-23 	

			Multiplication Centre at Bokakhat Fish Farm Civil works is in progress.	
25	Infrastructure	APDCL Department	<ul style="list-style-type: none"> ➤ The Officials from APDCL informed that 3 nos. of projects are going on under APDCL, Golaghat. ➤ It is also informed that under AIIB (1st. Phase) 6 nos. of 33/11 KV distribution station at (1) Hautoly TE (2) Rangajan (3) Bijulee TE (4) Methoni TE (5) Borbali (6) Bilgaon construction / installation works are going on. ➤ It is also informed that under AIIB (2nd Phase) 4 nos. of 33/11 KV Distribution Sub-Station at (1) Merapani (2) Ghiladhari TE (3) Borchapori TT and (4) Ponka TE Civil works are going on at Merapani, Borchapori and Ponka. 	
26	Infrastructure	Transport Department	<ul style="list-style-type: none"> ➤ The meeting discussed the status of Revenue Collection during the current financial year. ➤ The officials from Transport Department informed that during the current Financial Year against the target 44.75 Crs. progress of percentage is 51.90%. 	

			<ul style="list-style-type: none"> ➤ It is also reported that during the Month of September Revenue Collection was 5,90,78,680/-. ➤ It is also informed that steps are being taken against driving without helmet / driving without licence / over load etc. 	
27	Infrastructure	SKILL Development Mission (ASDM)	<ul style="list-style-type: none"> ➤ Meeting reviewed and discussed the current training target in Golaghat under ASDM. ➤ The Officials from ASDM informed that under Placement Link Skill Development Training Programme (PLSDTP) for Medicinal & Aromatic Plants Growers against the target 30 nos. a training programme is going on at Rupkalia Chariali near Mini PHE. ➤ The Officials also informed that under RPL & Bridge Course (Plumber General) a training programme has been completed at Upper Lengtha Village, Borpathar for 30 nos. of candidates. ➤ The Officials also informed that for Skilling of 100 Gypsy Owners under PLSTP a training programme has been completed at Kohora ITI, Bagarijuri. ➤ A training programme has also been completed for Tour 	

			Guide under PLSTP at Kohora ITI, Bagarijuri.	
28	Development	Skill Employment & Entrepreneurship Department	<ul style="list-style-type: none"> ➤ Meeting discussed and reviewed the Aadhar based Online Registration, Total Vacancy notified, Unemployed Certificates issued, Career Counselling Programme, visit of educational institutions etc. ➤ The District Employment Officer requested the heads of development deptts. to submit Employment Report to District Employment Office, Golaghat regularly. 	
29	Development	Soil Conservation Department	<ul style="list-style-type: none"> ➤ Meeting discussed the status of RIDF-XXVIII/2022 -23, Project Proposals for financial year,2023-24 under RIDF-XXIX, Plan & Estimate for Financial Year, 2023-24 under SOPD & TSP, Proposal for 2023-24 under SDME, UNOPS, NLCPR, NEC. Scheme under PMKSY and matter on revisit of DPR, fund received for livelihood activities and production system activities. ➤ The D.O. Soil Conservation, Golaghat informed that under RIDF-XXVIII-2022 -23 	

			<p>Re E-E Tendering process is going on. He also informed that Under RIDF-XXIX, Koiborta No.1 Riverline Land protection Project at Dhansiri River, Administrative Approval process is going on.</p> <ul style="list-style-type: none"> ➤ He also informed that under TSP, Duboroni Shyamgaon Land Reclamation Project under TSP and under Ponkial Kenduguri Wet Land Development Project under SOPD-G Administrative Approval process is going on. 	
30	Infrastructure	Water Resource Department	<ul style="list-style-type: none"> ➤ Meeting discussed the present status and progress of ongoing scheme under W.R. Department. The E.E. informed that 6(six) nos. of schemes are going on under the department. ➤ DDC asked the EE to complete the schemes before time. 	
31	Reforms	EXCISE DEPARTMENT	<ul style="list-style-type: none"> ➤ Meeting discussed the Revenue Realisation, Consumption of liquor, lifting of IMFL, Beer and Country Spirit, enforcement activities. ➤ On a query from DDC the Supdt. informed that no fund received except Salary Head during last 4 years. ➤ Regarding Collection of 	

			Revenue the Supdt. informed that during April/23 to Oct/23 against the target of Rs. 65.16 Crs., Revenue collection was Rs. 26,56,30,300/-.	
32	Infrastructure	Tourism Department	<ul style="list-style-type: none"> ➤ The Official from Tourism Department informed that under upgradation of Tourist Facilities at Kaziranga is going on. ➤ The Deputy Director Tourism informed that the components of this project include renovation of Bonani, Bonoshree and Kunjabon Tourist Lodge to VIP and Deluxe rooms. It also includes new restaurant at Bonni Tourist Lodge Complex, Spa facility at Kunjabon Tourist Lodge Complex and reviving of old Pelian Bar. The upgradation work is funded by ATDC Ltd. 	
33	Social Sector	Pollution Control Department	<ul style="list-style-type: none"> ➤ During discussion the sector the DDC asked the officer concerned to attend DDC meeting regularly and to submit monthly report as required. 	
34	Finance	Sale Tax Department	<ul style="list-style-type: none"> ➤ Meeting discussed the comparison of Revenue Collection in 2023-24. Meeting also discussed the reason for negative growth in Revenue 	

/118827/2023

			collection in the financial year 2023-24. ➤ The Asstt. Commissioner of Taxes, Golaghat informed that during the month of Sept/2023 Tax Revenue Collection was Rs.1,00,90,14,420/-.	
--	--	--	---	--

The meeting ended with vote of thanks from the Chair.


 District Development Commissioner
 Golaghat.

e-File Memo No:65826/DFAI/42679
 Copy to :-

Dated: 07 / 11 / 2023

- 1) The Commissioner & Secretary to the Govt. of Assam, Transformation and Development Department, Dispur-6 for kind information.
- 2) The Secretary to the Govt. of Assam, Transformation and Development Department, Dispur-6 for kind information.
- 3) The Director (DCP), Transformation and Development Department, Assam, Dispur-6 for kind information.
- 4) The Director, Monitoring and Evaluation, Transformation and Development Department, Dispur-6 for kind information.
- 5) The Sub-Divisional Officer (Civil), Bokakhat/Dhansiri for information and necessary action.
- 6) All Circle Officers / BDOs for information and necessary action.
- 7) All concerned members for information and necessary action.


 District Development Commissioner
 Golaghat.