

1/72757/2023

Subject	Minutes Of the DDC Meeting
Date & Time	10-07-2023 at 11-30 AM
Venue	The Office Conference Hall of The Deputy Commissioner, Golaghat

The meeting was held in presence of Heads of various Development Departments of the district and Chaired by Dr. P. Uday Praveen, IAS, Deputy Commissioner, Golaghat.

The list of participants is given in Annexure - 1.1.

At the very outset the Deputy Commissioner, Golaghat welcomed the members present in the meeting and requested full cooperation from all departments, and exhorted them to work hard for better development of the district. He also assured that he will take all necessary steps to resolve the departmental issues and take up with the Government wherever it is necessary.

After that, the meeting discussed elaborately and emphasized the following aspects:

Category-A:

Sl. No.	Sector	Administrative Department	Scheme/ Project reviewed and Action to be taken	Agency responsible & Timeline
1	Infrastructure	Water Resource	<ul style="list-style-type: none"> ➤ The Executive Engineer, Water Resource Department informed that the scheme namely "Immediate measures for restoration of Brahmaputra left bank at Chakala 14 gharia of Dakhin Ahatguri for 2023-24 work recently completed. ➤ The scheme namely "Temporary measures at Nareshpur area from the erosion of river Brahmaputra for the year 2023-24 a work in progress. ➤ The scheme namely "A/E measures at Moderguri area from the erosion of river Dorang and the scheme namely "protection of Merapani Town including de-siltation of Mera River and the scheme namely" Construction of Guest House of Water Resource Department at Kohora (Ph.ii) " under SOPD-G 	

1/72757/2023

			<p>work in the tendering process.</p> <ul style="list-style-type: none"> ➤ Construction of new embankment on both banks of river Kakodonga from Mohbandha PWD Road to NH-37 under SOPD-G for the year 2022-23 work in progress and the works namely” Immediate Measures for Restoration of river bank damages of river Dhansiri at No.2 Koirigaon area” under SDRF for the Year 2021-22 work recently completed. ➤ The work namely (1) “A/E measures at Sarupani Goroibeel for the year 2023-24 and (2) A/E measures at Jamuguri Molahonitooop area from the erosion of River Doyang under NABARD RIDF -XXVIII the works recently completed. ➤ DC asked the Executive Engineer to complete the schemes on time. DC also asked the Water Resource Department to be more alert during flood season. 	
2	Infrastructure	Irrigation	<ul style="list-style-type: none"> ➤ The Executive Engineer, Golaghat - Sarupathar Irrigation Division informed that the cancellation of the work order of the contractor of Solar powered MDTW scheme in Pub-Sarupathar Area (2 pts.) under RIDF-XXV(NABARD) has been withdrawn by the Chief Engineer, Irrigation and the contractor has resumed his allotted work. ➤ 5 (Five) points of Solar Powered MDTW scheme at Golaghat LAC (6 points.) under RIDF-XXVII are completed and the other points 	<p style="text-align: center;">By July/2023.</p>

1/72757/2023

			<p>is likely to be completed by July/23.</p> <ul style="list-style-type: none"> ➤ The Scheme Solar Powered MDTW Scheme at Sarupathar LAC (2 Pts.) under RIDF-XXVII(NABARD) is completed and supplying water to the cultivators. ➤ Technical sanction has been accorded for the scheme LIS from river Doyang at Greater Gomari Area under RIDF XXVIII (NABARD) for the year 2022-23 and e-Tender will be floated shortly by the higher authority. ➤ The physical progress of the scheme LIS from the River Doyang in Bendit Pathar at Sarupathar (3 pts.) is 60% and the scheme is likely to be completed by Sept/2023. ➤ The Scheme installation of Solar & Electrically operated Hybrid Tube Well scheme under Sarupathar LAC SOPD-G for the year 2022-23 (3 Pts) is completed & supplying water to the cultivators. ➤ The scheme installation of Solar & Electrically operated Hybrid Tube well schemes at Barpathar area under Golaghat LAC (10 Pts.) under SOPD-G for the year 2022-023 is completed and supplying water to the cultivators. ➤ Admn. Approval has been accorded for the scheme LIS from River Doyang in Golaghat & Sarupathar LAC under PMKSY-HKKP-SMI for the year 2022-23 	<p style="text-align: center;">By Sept/2023</p>
--	--	--	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------

1/72757/2023

			<p>and the estimate has been submitted for accordance of TS.</p> <p>➤ Proposal has been submitted for foreclosure of the scheme Rengma FIS under AIBP and the new proposal has been submitted under RIDF-XXIX (NABARD) for the completion of the scheme.</p>	
3	Infrastructure	Power	<p>➤ The CEO Golaghat EC, APDCL elaborated on the different ongoing projects under AIIB and RDSS scheme at Golaghat District. He also described the importance of the projects like improvement of voltages, easy maintenance works, improved power handling capacity, providing dedicated power to industries, and minimizing power interruption-related issues. The CEO also explained the main cause of interruptions: -</p> <ol style="list-style-type: none"> 1) Line tripped due to line fault during heavy wind, lightning, rain and other reasons. 2) While doing preventive or breakdown maintenance. 3) While doing renovation or new construction works. 4) During flood for safety of the public. 5) Any fire incident or any incident reported from field. <p>The CEO informed that however APDCL load demand under Golaghat is increasing but no-load shedding done to restrict load. In the summer season many DTRs (distribution transformer) are normally</p>	

1/72757/2023

			<p>damaged due to over loading. To maintain DTR failure, Sub-Divisions of APDCL studied over load areas and where un-auditable loads due to unauthorised hooking are found, they serve notice to respective Gaonpradhans for creating awareness to stop this theft activities and during peak load periods, the DTRs are disconnected for safety of the instruments. It was also observed that in rural areas where high outstanding, individual consumer disconnection. Antitheft drive was carried out with the help of police but it is insufficient, as a result, load accounting could not be measured properly which leads to high risk for the DTR.</p> <p>➤ Installation of a dedicated power line for Medical College, Golaghat a joint verification will be required.</p>	
4	Infrastructure	PHE (Golaghat)	<p>➤ The Executive Engineer, PHE, Golaghat intimated that physical progress of SBM (G)(Phase-II) IHHL activities (Through NGO) out of target 9000 achievement received 7250 as on 10th July/2023.</p> <p>➤ The EE PHE, Golaghat intimated that construction of 95 nos. of CMSC has been completed for the year 2022-23 out of 100 nos. target and construction of 37 nos. nos. CMSC has been completed for the year 2023-24 out of 476 and construction of remaining nos. is going on.</p>	

1/72757/2023

			<ul style="list-style-type: none"> ➤ The EE also intimated that 8 nos. of Plastic Waste Management Unit covering 8 nos. of Dev. Block in Golaghat District is going on. ➤ The EE informed that site selection done and detailed assessment report on installation of Biogas Plant in Gaushala shared with Chief Engineer Sanitation under Golaghat Central Development Block, GP Sensuwa. ➤ The Executive Engineer submitted a list of Health Centre and Police Stations under Golaghat District where a water connection is required. ➤ Meeting discussed the FHTC Status for financial year 2023-24. ➤ Meeting discussed the status of retrofitting PWSS. The Executive Engineer informed that the 1st and 2nd SLSSC 2020-21, Golaghat Central Mega scheme yet to be ordered. The revised DPR has been prepared & received on 07-07-2023 for onward submission to CE (PHE) Office. He also informed that 4th SLSSC 2022-213 2 nos. Mega Scheme was recently ordered. No. fresh Retrofitting sanctioned in 4th SLSSC 2022-23 and ordered recently. ➤ Meeting discussed the status of new PWSS of Golaghat Division and status of Tea Garden schemes of Golaghat Division. 	
5	Infrastructure	PHE (Bokakhat)	<ul style="list-style-type: none"> ➤ The Officials from PHE Bokakhat informed that there is a scheme 	

1/72757/2023

			<p>under Kurmi Chuck PWSS which was inaugurated by Hon'ble MLA in the month of March/2023. Now a new road is sanctioned in that area where construction is going on. The road width is enlarged by which the existing pipeline which was first laid on the shoulder of the road is now comes to the middle of the new road. Moreover, the line damaged for the installation of culvert by PWD by which a huge No. of beneficiaries will be deprived of water facilities from the PWSS.</p> <p>➤ The Deputy Commissioner instructed the heads of development department to discuss with the relating departments and take NOC before implementation of a scheme to avoid any conflict like PHE during implementation of the scheme.</p>	
6	Infrastructure	PWD(R), Golaghat Khumtai (T) Roads	<p>➤ Regarding construction of PHG Path the Executive Engineer informed that the Centre line and fixing of ROW work is going on.</p> <p>➤ Regarding construction of Dhodar Ali the EE informed that the LA amount is being paid.</p> <p>➤ D.C. instructed the EE to continue the construction works where there is no LA issue.</p>	
7	Infrastructure	PWD(R) Bokakhat (T) roads division.	<p>➤ The Executive Engineer, PWD (T) Roads Division informed that the construction works of Gohain Ali (Dabidubi road) have been stopped due to the local public obstructed to continue the works</p>	

1/72757/2023

			<p>due to non-receipt of LA compensation.</p> <ul style="list-style-type: none"> ➤ D.C. asked the EE to discuss with the local public and to take steps for finding a solution and to continue the works. 	
8	Infrastructure	PWD(R) Sarupathar (T) roads division	<ul style="list-style-type: none"> ➤ During discussion of PWD Sarupathar Division the D.C. asked the E.E. to take positive steps for repairing. ➤ the road from Dhansiri Bridge to Rungajan. 	
9	Infrastructure	PWD(R) NH-Division.	<ul style="list-style-type: none"> ➤ The Executive Engineer PWD NH informed that Consultancy Services for Feasibility Study and preparation of DPR for implementation of Wildlife friendly measures proposal on Kaziranga National Park (KNP) Stretch of the NH-37 consultant has completed the survey work. Final Alignment Plan & Report of 3 Nos. proposed Fly Overs of KNP submitted to the Govt. at PWD (NH) 7 Forest department. The PCCF has already given his consent to the submitted alignment has been finalised by the authority. The Draft DPR was submitted by the consultant on 20-01-2023. ➤ The DC asked the EE Engineer to take steps for repairing the Numaligarh Tini Ali point immediately. ➤ DC asked the EE to take immediate steps for releasing the minutes of the Public Consultative Committee Meeting held on 23-06-2023 at Bokakhat in consultation with the SDO (Civil) Bokakhat. 	

1/72757/2023

			<ul style="list-style-type: none"> ➤ DC asked the EE to take immediate measures for barricading the repairing portions (sideberm) of the road under his jurisdiction to avoid any untoward incident . 	
10	Infrastructure	PWD(Building) Golaghat	<ul style="list-style-type: none"> ➤ The Deputy Commissioner asked the Executive Engineer, PWD.Building, Golaghat to expedite the construction works of Integrated Office Building of the Deputy Commissioner, Golaghat before target date of completion. ➤ The Deputy Commissioner directed to the EE to complete the remaining Pilling Works of Infrastructure of New Medical College & Hospital at Golaghat within the Month of July/2023. ➤ Regarding SDJM Court Building at Bokakhat the DC instructed the EE to complete the remaining works particularly electrical works, light fitting works urgently. ➤ Regarding Construction of Science College at Sarupathar D.C. instructed the EE to ensure quality of materials used at site. ➤ Construction of school building at tea garden area the D.C. asked the Inspector of School, Golaghat to give visit to the school building construction site to ensure quality. ➤ Construction of Brick Boundary Wall at Golaghat Engineering College work to be completed on time. 	July/2023.
11	Infrastructure	NHIDCL	<ul style="list-style-type: none"> ➤ Meeting discussed the progress of National Highway 4-Lanning Works in Golaghat. ➤ The representative from 	

1/72757/2023

			NHIDCL gave briefing about the present status of 4-Laning works in Golaghat District.	
12	Infrastructure	NABARD	<ul style="list-style-type: none"> ➤ The AGM, NABARD informed that Gol has decided to announce all panchayati raj institutions as BHIM-UPI complaint by 15-08-2023. In this regard, all BDOs to be requested to advise all GPs and Anchalik Panchayat to approach bank and get UPI links have already been informed to assist in this regard. ➤ The AGM informed that for Kaziranga National Park, project under a climate change fund for 23 crore is currently under implementation which will come to end on 31-03-23 a meeting to take stock of same will be convened in Bokakhat, date of which will be intimated later. ➤ The AGM, NABARD to make presentation of all schemes of NABARD in next DDC meeting for possible convergence with departments. 	
13	Development	Soil Conservation	<ul style="list-style-type: none"> ➤ The D.O. Soil Conservation, Golaghat informed that Scrutiny of tenders of the "Saphayanjan Land Reclamation & Water Distribution Project" under RIDF - XXVIII-2022-23 (Vill. Ratanpur & Kamalpur GP, Sisupani & Ratanpur, Block Gomariguri, LAC Golagahat has been going on in the office of the Director. Work order will likely to be issued during July/2023. ➤ The D.O. also informed that the fund for the next phase of 	by

1/72757/2023

			<p>“Golaghat (Doigrung) WDC-PMKSY 2.1 is expected in this month i.e., July/23.</p> <ul style="list-style-type: none"> ➤ ADC (BORMAN) will visit the Soil Conservation Office shortly. ➤ During preparation of proposal of Soil Conservation scheme DO soil will inform with D.C. ➤ D.C. asked the DO Soil not to take plantation scheme as the other department like Forest Department also being implemented plantation scheme. 	July/2023.
14	Development	Agriculture Engineering	<ul style="list-style-type: none"> ➤ Regarding installation of STW with Solar SPV pump Set D.C. instructed the Asstt. Executive Engineer to publish about the scheme through social media and DI&PRO. ➤ Under RKVY Scheme, Construction of Bio Fertilizer, Organic Fertilizer and Quality Control Laboratory at SDAO's Office Campus Bokakhat work is under progress. DC asked the A.E.E. to complete the work on time. ➤ Regarding construction of Knowledge Centre with training hall out of total 6(six) nos. 1 (one) no. centre has already been completed and construction works of 5 nos. are going on. DC asked the A.E.E. to complete the work on time. ➤ Under Sub-Mission on Agriculture Mechanization. Establishment of Village Level Farm Machinery Bank total 10 nos. of beneficiary have been selected and Farmer's Share received from 2 nos. of beneficiary. 	

Category-B:

Sl. No.	Theme	
1	Road Safety	The DC asked the EE, PWD (R) (NH)to take steps for repairing the Numaligarh Tini Ali point immediately. DC asked the EE to take immediate measures for barricading the repairing portions (side-berm) of the road under his jurisdiction to avoid any untoward incident.

The meeting ended with vote of thanks from the Chair.

Deputy Commissioner
Golaghat.

e-File Memo No:65826/DFA/70890

Dated:11 / 08 / 2023

Copy to :-

- 1) The Commissioner & Secretary to the Govt. of Assam, Transformation and Development Department, Dispur-6 for kind information.
- 2) The Commissioner, Upper Assam Division, Jorhat for kind information.
- 3) The Secretary to the Govt. of Assam, Transformation and Development Department, Dispur-6 for kind information.
- 4) The Director (DCP), Transformation and Development Department, Assam, Dispur-6 for kind information.
- 5) The Director, Monitoring and Evaluation, Transformation and Development Department, Dispur-6 for kind information.
- 6) The Sub-Divisional Officer (Civil), Bokakhat/Dhansiri for information and necessary action.
- 7) All Circle Officers / BDOs for information and necessary action.
- 8) All concerned members for information and necessary action.

e-Signed
Deputy Commissioner
Golaghat.